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LGA - LaGuardia Airport (Activities)
Establish Runway Status Lights (RWSL) 12/30/2008 - 10/16/2013

Project Initiative Description Status Start Finish

LaGuardia Checkout Complete

Runway Status Lights are a
safety enhancement to provide
pilots with info regarding
runway activity. System will
work in conjunction with ASDE-X.

Check-out and commissioning
dates based on key site
acceptance July 29, 2011. LGA
Post Contractor Site Evaluation
Report Rev. B projected
delivery Sept 16, 2011;
acceptance projected Sept 30,
2011. Impact due to stop work
order is under evaluation.

12/30/2008
A 02/01/2013 

LaGuardia RWSL
Commissioning  

Construction projected start Oct
3, 2011. Checkout projected
completion Feb 1, 2013.
Commissioning projected
completion Oct 16, 2013.

  10/16/2013 

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs). 

http://www.naco.faa.gov/d-tpp/1111/00289AD.pdf

